
Project Name Sponsor Overall Rqmts Sched 
CURR
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CURR
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Acq
Plan

Prime
Contractor

1E Power and Patch Management Management Pack (PPMP) OIT

G G G G G G G G

1E

3rd Party Pharmacy Prescription Project VHA

G G G G G G G NA

-In House-

Administrative Data Repository (ADR) VHA

G G G G G G G G

SAIC

AIDE - Agile Integrated Development Environment OIT

G G G G G G G G

SPAWAR

AIDE - Agile Integrated Development Environment FY11 OIT

G R G G G G G G

SPAWAR

Analysis to prevent Creation of Supra_Ther Dosages VHA

G G G G G G G G

HP

Annual Surgery Updates VHA

G G G G G G G G

HP

Apple Mac Standardization OIT

G G G NA G NA G G

-Contractor TBD-

AR for Medicare Policy Types VHA

G G G NA G NA G G

Engineering Services Network

Bar Code Medication Administration (BCMA) -  IMR for SFG 
IRA

VHA

R G R R G G G G

HP
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Blood Bank Application Maintenance VHA

G G G G G G G G

SAIC

BusinessWare Migration OIT

R G R R G G G G

VCS

Call Recording VBA

G G G NA G NA G G

Verizon

CAPRI Software Maintenance VHA

G O G G G G G G

-Contractor TBD-

CDS v2 (Health Data Repository) OIT

G G G G G G G G

SAIC

Chapter 33 Release 4 VBA

G G G G G G G G

SPAWAR

Chapter 33 Release 4 1 BAH VBA

G G G G G G G G

SPAWAR

Clinical Case Registry (CCR) VHA

G G G G G G G G

Patriot Tech - Harris Corp

Clinical-Health Data Repository (CHDR) Phase II VHA

G G G G G G G G

CACI

CPAC STATUS VHA

G G G G NA NA NA NA

-In House-
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CPRS GUI Development Version 28 VHA

G G G G G G G G

HP

CWINRS_BDN Migration VBA

G G G G G G G NA

SCI

Deployment of Rights Management Server OIT

G G G G NA NA NA NA

-In House-

Disability Evaluation System VBA

G G G NA G NA G G

-In House-

Document and Ancillary Imaging VHA

G G G G G G G G

Patriot Tech - Harris Corp

eBenefits Portal OIT

G G G G G G G G

SPAWAR

eClaims Iteration 4 VHA

G G G G G G G G

Engineering Services Network

EDIS v1 VHA

G G G NA G NA G G

HP

eIV Phase 3 Iteration 2 VHA

G G G G G G G G

Engineering Services Network

Electronic Contract Management System OAL

G Y G G G G G G

Aquilent Inc
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Embedded Fragment Registry - Enhancement _Sustainment VHA

G G G G G G G G

Patriot Tech - Harris Corp

Embedded Fragment Registry (EFR) VHA

G G G G G G G G

Patriot Tech - Harris Corp

EMF - Storage Collection Intelligence OIT

G G G NA G NA G NA

HP

ePayments FY09 VHA

G G G G G G G G

Engineering Services Network

ePharmacy Phase 5 VHA

G G G G G G G G

Engineering Services Network

EVTN Deployment Phase III OIT

G G G NA G NA G G

IRON BOW

Eye Vision Injury Registry VHA

G G G G G G G G

Patriot Tech - Harris Corp

FDA Medication Guides Updates VHA

G G G G G G G NA

-In House-

Fee Basis Zero Dollar VHA

G G G G G G G G

Engineering Services Network

FY10 work for FY11 DSS Extracts VHA

G G G G G G G G

Systems Made Simple
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HAIISS OIT

G G G G NA NA G G

Vecna Technologies

Health Data Repository  (HDR) OIT

Y G G G G G G Y

SAIC

Home TeleHealth Infrastructure Enhancements VHA

G G G G G G G G

HP

Home TeleHealth Sustainment VHA

G G G G G G G G

-In House-

HRC (Phase 1) Call Center Transfers VBA

G G G NA G NA G G

Verizon

Identity Services VHA

G G G G G G G G

SPAWAR

Integrated Operating Center (IOC) OSP

G G G NA G NA G G

Dell

Laboratory System Re-Engineering Project VHA

Y G G G G G G Y

Cerner

Legal Claims and the National Provider Identifier (NPI) VHA

G G G G G G G G

Engineering Services Network

Mandatory Field in Consult Request Software “soonest 
appropriate date for this service to be provided”

VHA

G G G G G G G G

HP
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Mental Health Enhancements - Defects Repair VHA

G G G NA G NA G NA

-In House-

MHV - Secure Messaging VHA

G G G NA NA NA NA G

Sparta

Middleware Services OIT

G G G G G G G G

VCS

Military Service Data Sharing (MSDS) VBA

G G G NA G NA G G

Systems Made Simple

National Resource Directory (NRD) OIT

G O G NA G G G G

SPAWAR

National Teleradiology Program VHA

G G G G G G G G

dNovus

National Utilization Management Integration (NUMI) VHA

G G G NA NA NA NA G

ProSol

National Wireless Infrastructure OIT

Y G G G G G G Y

Catapult

Nationwide Health Information Network Adapter Gateway VHA

G G G G G G G G

SPAWAR

Nationwide Health Information Network Direct VHA

Y R G G G G G Y

CACI
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Network Based Call Routing VBA

G G G G NA G NA G

Verizon

North Chicago VA and USN Navy Great Lakes Hospital Merger VHA

G G G G NA NA NA NA

-In House-

NPI - Dual Provider Status and Entry Type VHA

G G G G G G G G

Engineering Services Network

Oncology Tumor Registry (ONC) VHA

G G G G G G G G

Patriot Tech - Harris Corp

Personal Identity Verification OSP

G O G G G G G G

HP

Pharmacy Legacy Enhancements VHA

G G G G G G G G

HP

Pharmacy Re-Engineering (PRE) 0_5 VHA

G G G G G G G G

HP

Radiology HL7 Interface Update VHA

G G G G G G G G

dNovus

RAI_MDS Maintenance VHA

G G G G G G G G

dNovus

RD GenISIS Scientific Analysis Platform VHA

G G G G G G G G

-In House-
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Remote Order Entry System (ROES) OAL

G G G G G G G G

-In House-

SAM Pilot Project Mgmt Office Support (PMOS) OIT

G G G G G G G G

Booz Allen Hamilton

SAM Project FFRDC (MITRE) Support Services OIT

G G G G G G G G

MITRE

Spinal Cord Injury v3_0 - PMAS Approved DME and 
Implementation_Baseline

VHA

O O G G G G G O

Strategic Asset Management (SAM) Pilot OIT

G G G G G G G G

GDIT

STS External Terminology Exchange VHA

G G G G G G G G

HP

STS ICD-10 Transition VHA

G G G G G G G G

HP

STS Immunizations VHA

G G G G G G G G

dNovus

STS Laboratory Standardization VHA

G G G G G G G G

dNovus

STS Standard Data Services (SDS) VHA

G G G G G G G G

HP
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STS VA Enterprise Terminology Services (VETS) VHA

G G G G G G G G

Perot Systems

Telemedicine VHA

G G G G G G G G

Patriot Tech - Harris Corp

VA Informatics and Computing Infrastructure (VINCI) VHA

G G G G G G G G

-In House-

VADoD Identity Repository (VADIR) VBA

G G G NA G NA G G

VET Inc

VA-DoD Image Sharing VHA

G G G G G G G G

Patriot Tech - Harris Corp

VBMS IMS VBA

G G G G G G G G

-Contractor TBD-

Veterans Financial Applications (VFA) VBA

Y Y G NA G NA G Y

Systems Made Simple

Veterans Implant Tracking and Alert System (VITAS) VHA

G G G G G G G G

Patriot Tech - Harris Corp

VETSNET Release 10 VBA

G G G G G G G G

NGIT

VETSNET Release 11 VBA

G Y G G G G G NA

-In House-
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VistA Imaging Core VHA

G G G G G G G G

Patriot Tech - Harris Corp

Vista Imaging Storage VHA

G G G G G G G G

Patriot Tech - Harris Corp

Vitria BusinessWare 4-3 Migration VHA

G G G G NA NA NA NA

-In House-

WSMS Enhancements VBA

G G G G G G G G

VET Inc
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OVERALL PROJECT RATING

O Not reported

G Project on track

Y Project slipping

R Project failing

COST - PROJECT

O Not reported

G Less than 10%

Y Between 10% and 24%

R Greater than 24%

REQUIREMENTS/BUS PROCESS

O Not reported

G Both documents signed

Y One document signed

R Neither document signed

LEGENDS

SCHEDULE-CURRENT INCREMENT

O Not reported

G Less than 30 days

Y Between 30 and 44 days

R Greater than 44 days

SCHEDULE-PREVIOUS INCREMENT

O Not reported

G Less than 30 days

Y Between 30 and 44 days

R Greater than 44 days

ACQUISITION PLAN

O Not reported

G Awards on track

Y Potential schedule delays

R Schedule delays

COST-CURRENT INCREMENT

O Not reported

G Less than 10%

Y Between 10% and 24%

R Greater than 24%

COST-PREVIOUS INCREMENT

O Not reported

G Less than 10%

Y Between 10% and 24%

R Greater than 24%
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